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APPLICATION FOR CERTIFICATION FOR THE
IMPERIAL VALLEY SOLAR PROJECT
(formerly known as SES Solar Two Project)
IMPERIAL VALLEY SOLAR, LLC DockeT No. 08-AFC-5

REVISED COMMITTEE SCHEDULING ORDER

On October 8, 2008, the Application for Certification (AFC) was deemed data-adequate for
the twelve-month review process consistent with Public Resources Code section 25540.6.
The Committee conducted a public informational hearing on November 24, 2008, to
discuss the schedule and other issues of concern, and shortly thereafter issued a
Scheduling Order containing a schedule based upon both Staff and Applicant’s proposed
schedules. A Revised Scheduling Order was issued on December 3, 2009.

Staff has worked diligently with the Bureau of Land Management (BLM), in addition to the
cooperating federal agencies — the National Parks Service and the United States Army
Corps of Engineers — to complete the analysis. Staff published its Staff Assessment on
February 12, 2010. The Environmental Protection Agency intended to publish the Notice
of Availability of the Draft Environmental Impact Statement (DEIS) in the Federal Register
on the same day, but due to extreme weather conditions in the Washington D.C. area, the
Notice of Availability is anticipated to be published until February 26, 2010 which begins
the 90-day Comment Period of the DEIS.

Despite the time necessary to review additional information submitted by the applicant in
December and working with the federal agencies, the Committee has developed the
following schedule which could result in issuance of a Final Decision by August 25, 2010
as set forth in the December 3, 2009 Scheduling Order. This would be accomplished
through the shortening of certain review and briefing periods, while leaving intact legally
required review periods. This revised schedule proposes to begin Evidentiary Hearings on
April 22, 2010. However, it is evident to us, from correspondence contained in the Docket,
that Cultural Resources testimony may not be ready in time for Evidentiary Hearings in
April, primarily because a Programmatic Agreement between the Energy Commission and
the Bureau of Land Management, which will describe mitigation for anticipated cultural
resources impacts, will likely not be finalized until May. Accordingly, we emphasize here
that while the parties are expected to prepare and file completed testimony in accord with
this revised schedule so as to be ready for Evidentiary Hearings on April 22, 2010, Cultural
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Resources testimony, and any supplementary testimony on other topics which will not be
ready by that date, shall be filed as soon as possible thereafter. The Committee has held
May 24, 2010 for additional Evidentiary Hearings to hear and potentially admit such
testimony, if necessary.

We may modify the schedule at any time upon either our own motion or that of a party.
[Cal. Code Regs., tit. 20, § 1709.7(c).] The schedule requires the parties to file status
reports every four weeks to advise us of whether or not case development is progressing
satisfactorily, and to bring potential schedule delays or other relevant matters to our
attention.

Dated: March 1, 2010 at Sacramento, California.
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JEFEREY D. BYRON
Commissioner and Presiding Member
SES Solar Two AFC Committee
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ANTHONY EGGERT
Commissioner and Associate Member

SES Solar Two AFC Committee




Third Committee Schedule (Revised)
SES Solar Two Project

(08-AFC-5)

ACTIVITY DATE
Publish Staff Assessment (SA) 2/12/2010
USFWS Accepts Biological Assessment 2/15/2010
Publish Draﬂ Enwron_m_ental Impact Statement (EIS) in 2/26/2010
Federal Register (anticipated)
Staff Assessment Workshops 3/1/2010
Applicant Files Opening Testimony 3/15/2010
Prehearing Conference Statements Filed 3/15/2010
Prehearing Conference and Last Day to File a Petition 3/22/2010
to Intervene
Other Testimony Filed 4/1/2010
Rebuttal Testimony Filed 4/8/2010
Final Prehearing Conference (if needed) 4/8/2010
Begin Evidentiary Hearings* 4/19/2010
Post Hearing Briefs Filed 5/3/2010
US .FISh and Wildlife Service Issues Biological 5/17/2010
Opinion
C.ultu_ral Resources Programmatic Agreement 5/17/2010
Finalized*
Supplemental Evidentiary Hearings (if needed) 5/24/2010
Draft EIS Comment Period Ends 5/27/2010
Publish Supplemental SA/Final EIS 6/15/2010
Publish Presiding Member’s Proposed Decision
(PMPD) 7/1/2010
PMPD Hearing 7/21/2010
PMPD Comment Ends 8/2/2010
Revised PMPD (if needed) TBD
Final Decision Hearing 8/25/2010
Bureau of Land Management Record of Decision 8/25/2010

Dated 3/1/10

*Evidentiary Hearings will start with topics that are complete. Additional hearing dates will be scheduled as needed to
hear evidence as additional topics become complete. At this time it appears that only Cultural Resources will be
incomplete by April 22 due to ongoing preparation of the Programmatic Agreement between the Energy Commission and
the Bureau of Land Management.
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